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(2) Items not involving materials, such as bond, excavation, ete.
shall be included but stored materials not yet installed shall not
be considered.

(3) Add these monthly values in each column and ‘enter the totals
at the bottom on the line provided for "Anticipated Monthly Value
of Work in Place."

(4) The horizontal total of the monthly dollars shown for "Anti-
cipated Monthly Value of Work in Place" must equal the contract
price.

h. Accumulated Scheduled Progress - %

(1) Entries on this line shall show in percentage of total comple-
tion the cumulative stage of progress reached at the end of each
monthly interval. It is generally sufficient to state progress to
the nearest tenth of one percent but for very large contracts it
may be advisable to extend camputations to the nearest hundredth.

(2) The entry for Column 5 shall be the anticipated monthly dollar
value of work in place at the close of the first month divided by
the contract price.

(3) The entry for Column 6 shall be the sum of the anticipated
monthly dollar values of work in place for Columns 5 and 6 divided
by the contract price.

(4) Enter in Colum 7 the percentage computed similarly, using the
sum of dollar values of work in place for Columns 5, 6, and 7.
Continue in this mamner for the succeeding monthly columns until
"100" is reached in the final column.

1. Scheduled Progress Curve. Based on the above percentages of
accumulated scheduled progress, plot a progress curve in a heavy
solid line on the schedule.

J. Partial Occupancy. Where the contract provides for partial occu-
pancy at stated intervals vertical lines shall be drawn at the
appropriate date locations, labeled "Partial Occupancy,"” with the
exact date and number of units to be ready shown.

4. Submission for Approval and Printing. The Contractor's name shall be
placed in the lower right-hand corner of the tracing together with the
signature and title of the employee who prepared the Schedule and the
date. The tracing then shall be sent to the Local Authority for review.
If the Local Authority considers that changes are necessary to make the
Schedule more realistic, it will withhold approval and so advise

(Cont'd)
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the Contractor. When the tracing is acceptable and approved by the
Local Authority and the PHA it will be returned to the Contractor, who
shall reproduce and submit the number and style of prints required by
the Local Authority.

5. General Comment. Normal building construction experience has proved
that the rate of overall progress (as measured by work in place)
accelerates slowly at the start, reaches its peak in the middle third
of the construction period, and tapers down at the close. The data
following illustrate the general average expectancy of a well-balanced
operation and may be used as a guide. If the proposed progress lies
within reasonable range of these check points the Schedule may be con-
sidered satisfactory in so far as the time-performance feature is

involved.
% of % of
Contract Time Accumulated Progress
0 0
10 2
20 8
30 20
40 37
50 57
60 75
70 89
80 926
20 99
100 100

The foregoing percentages must be tempered by consideration of
seasonal weather conditions and other known conditions which may
affect the progress of the work. These percentages are offered for
information only.

NOTE: Weather conditions characteristic of the locality are not Justifi-
able causes for time extensions. Seasonal rain, snow, heat, cold,
and other types of inclement weather, if of normal extent and
severity, do not Jjustify time extensions. To merit consideration,
adverse weather must be unusually severe. Weather records of the
Place for the preceding five years generally are used to establish
the standard for measuring alleged abnormality.
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CONTRACTOR'S PLAN OF OPERATIONS

As supplementary information to his Progress Schedule, each prime
Contractor is required to submit with it his "Plan of Operations,"
showing concisely the manner in which he proposes to carry out the work
on the site. The plan should indicate the place on the project site
that he proposes to start work, the course and sequence of his opera-
tions, the successive buildings or groups of buildings and the dates on
which he plans to have them ready for occupancy, and such other general
information as may be essential to enable the Local Authority to
arrange for other services, work, materials, and equipment necessary to
prevent delay in tenancy.

It is suggested that a copy of the prime Contractor's Progress Schedule
and his Plan of Operations be furnished each of his main subcontractors
for guidance in timely ordering his materials, preparing and submitting
shop drawings and samples, and arranging for adequate labor to man his
work. It also is suggested that a copy of the Progress Schedule
together with the Plan of Operations be posted conspicuously and that
current progress be plotted thereon for the information of subcontrac-
tors, material suppliers, and other interested parties.

The contract requirements pertinent to the Plan of Operations are
contained in the section of the General Conditions captioned "BREAK-
DOWN, PROGRESS SCHEDULE, AND PERIODICAL ESTIMATES."
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SAMPLES, CERTIFICATES, AND TESTS

The Contractor is required to furnish for approval all samples (and
certificates related to them), as stipulated under the several divi-
gions of the Technical Specifications, as well as other samples which
may be requested by the Local Authority. No material for which samples
are required shall be delivered to the site for use until representa-
tive samples have been approved in writing by the Local Authority.
Approval of any material shall be general only and shall not constitute
a waiver of the Local Authority's right to demand full compliance with
contract requirements. Prepaid delivery of appropriately identified
samples to a designated location in good condition and in ample time
for proper consideration and action, including tests, is the responsi-
bility of the Contractor.

A certificate, 11 quadruplicate, is to be submitted to the Local
Authority for each submission or resubmission of a sample for approval,
certifying that the item complies with contract requirements. There
shall also be submitted with each certificate a complete written iden-
tification and technical description of the item. Such identification
and description shall contain not less information than is shown on the
attached suggested form. The information below the signatures is for
record purposes and is to be filled in as the actions are taken.

One copy indicating approval or disapproval will be returned to the
Contractor by the Local Authority.

Careful examination of the contract requirements contained in the
section of the General Conditions captioned "SAMPLES, CERTIFICATES AND
TESTS" 18 recommended so that there will be no misunderstandings or
delays.

Approved samples are to be delivered to and stored in the Local
Authority's project office as directed.
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SUBMITTED FOR APPROVAL OF
SAMPLES, MANUFACTURER'S CERTIFICATES, AND TEST DATA REQUIRED BY THE CONTRACT

a. Type or brand of material

b. Proposed use of material

0. Reference to applicable
Contract requirements

d. Reference to applicable
Federal Specifications

®. Name and address of producer, and location of plant

f. Name and number of project

€. Name and address of prime Contractor

h. Nsme and address of Subcontractor, if involved

1. Attached Certificate, as required, BEST CONSTRUCTION COMPANY
J. Attached Test Data, as required.

By
Submitted for approval (Date) Title

The material desoribod above is

(approved or rejected)

Date

Contracting Officer

Received by Architect (Date)

Architect’s representative
Approval Recommended (Date) recommending approval

Received by Contracting Officer (Date)
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SHOP DRAWINGS

It is the responsibility of the prime Contractor to submit all shop
drawings of fabricated work sufficiently in advance of requirements to
afford the Local Authority ample time for checking, correcting, and, if
resubmission is necessary, rechecking. Any pertinent fabricated work
performed before approval is given is strictly at the prime Contrac-
tor's risk. No consideration will be given to shop drawings which do
not bear the stamp of the prime Contractor evidencing that he has
checked them. Transmittal of shop drawings to the Local Authority is to
be in writing and any variations from contract requirements are to be
desceribed in such writing and subsequently covered by an approved
Change Order. Approvals of shop drawings to be valid must be in writing
by the Local Authority's Contracting Officer.

A minimum of four copies of each shop drawing is to be submitted to the
Local Authority for approval. The same number is to be furnished if
resubmission is required. Two copies of drawings requiring correction
and resubmission or of approved drawings will be returned to the prime
Contractor. At least five copies of the finally approved shop drawings
are to be furnished to the Local Authority for its use.

Any approval given does not relieve the prime Contractor of the respon-
sibility of executing the work in accordance with contract terms or of
correcting errors.

Detailed requirements concerning shop drawings are included in the
section of the General Conditions captioned "SHOP DRAWINGS."

The attached specimen form of transmittal and acknowledgment letter is
suggested only. It should be submitted in at least an original and two
signed copies, one of which will be returned to the prime Contractor
acknowledging receipt of the shop drawings.
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Chestertown Housing Authority Date March 30, 1960
111 Center Street Project No., _M0-19-2
Chestertown 2, Missouri Lakeview Dwellings

(Project Name)

Gentlemen:

Submitted )

Resubmi tted) herewith for your approval are 4 copiss of shop
drawings for Millwork

“(Name of prefabricated work)
prepared by Continental Wood Products Company as follows:
DRAWING NO. TITLE
2712-A Full Size Detail of Kitchen Cabinet Drawer Construction

(List drawings in this space by number and title)

These drawings (dc not) vary from contract requirements (as follows):
(Cross out inapplicable words)

(Describe any variations from contract requirements in this space.)

BEST CONSTRUCTION COMPANY

By /s/ Ira M, Best

Title President

BEST CONSTRUCTION COMPANY
wWebster Grove 17
Missouri Date April 2, 1960

The shop drawings listed above were received on _April 1, 1960

CHESTERTOWN HOUSING AUTHORITY By /s Jdohn Doe
Contracting Officer
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COORDINATION AND INTERFERENCE DRAWINGS

The prime Contractor is responsible for the proper fitting of all work
and for the coordination of the operations of all trades, subcontrac-
tors, or materialmen engaged on the work. He shall be prepared to
guarantee to each of his subcontractors the dimensions which they may
require for the fitting of their work to that of others. Layouts of
equipment and systems indicated on the drawings are generally diagram-
matic and locations are approximate. The locations, however, must be
governed by structural conditions and obstructions unless specifically
dimensioned. There also is to be considered the accessibility of
equipment for maintenance.

Where space is limited for the installation of equipment, piping,
conduits, ducts, etc., it may be necessary for the prime Contractor to
prepare and submit to the Local Authority for approval, coordination
and/or interference drawings showing accurately the proposed location
of these items with respect to the building construction. These draw-
ings should also indicate headroom, clearances, etc., particularly
where tenant-operated heating and individual water heaters are to be
installed.

Four copies of the above drawings are to be submitted to the Local
Authority for its approval. Two copies will be returned to the Con-
tractor either approved or for correction and resubmission. Upon final
approval four copies of the finally approved drawings are to be
furnished the Local Authority for its use.

The contract requirements which pertain to the foregoing are included
in the sections of the General Conditions captioned "GENERAL
RESPONSIBILITIES OF CONTRACTOR" and "FITTING AND COORDINATION OF THE
WORK. "
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PROPOSAL FOR CHANGE ORDER

For each change or proposed change in contract requirements the
Contractor is required to furnish the Local Authority an itemized, bona
fide, written proposal in multicopy form, with such supporting papers
as the Local Authority may require. The breakdown of quantities,
amounts, and prices of labor and materials involved in the change for
both the prime Contractor and his subcontractors shall be shown in
sufficient detail to provide an accurate check on the value of the

change.

The proposal and its supporting paspers are to be submitted in an
original and a minimm of five signed copies for required processing by
the Local Authority.

Credit items must be deducted before applying overhead and profit
percentages on the net additional cost.

Any changed work performed before receipt by the contractor of an
approved Change Order or other valid order is at his own risk.

The contract requirements for the proposal are included in the section
of the General Conditions captioned "CHANGES IN THE WORK."

The attached specimen form is suggested only. It may be varied to suit
the type of change. For instance, there may not be any contract unit
price items or subcontractor's work involved, either of which would
permit certain omissions from the suggested form. Uniform general
adherence to the suggested form will simplify checking by the Local
Authority and thereby expedite the approval and issuance of change
orders.
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Chestertown Housing Authority Date June 11,1960
111 Center Street, Project No. -
Chestertoun 2, Missouri. Lakeview Dwellin

(ProjJect Name) —
Oentlemens

In accordance with the applicable terms of our Contract No, AB-62
dated Pebruary 28,1960 ,we propose to (perform)(omit) the work describe
below a8 (requested by your letter of ) (ordered by Proceed
Order No. dated )

(Describe clearly and completely the pertinent work)

PR THE (DEBIT) (CREDIT) SUM OF $
CALENDAR DAYS EXTENSION OF CONTRACT TIME IS REQVESTED.

The following is the itemised breakdown of quantities and soste included
in thie proposals

CONTRACT UNIT PRICE ITEMS
QANTITY DESCRIPTION OF ITEM UNIT PRICE AMQNT

NOTEt As unit price items include &1l overhead and profit, all unit price
work of both the prime contractor and his suboontractors 1s to be
included under thie heading. Use additional sheets as necessary to
show all items,

TOTAL = = = = -§

NON UNI? PRICE ITEMS

UNIT UNIT  EQUIPMENT
QANTITY DESCRIPTION OF ITEM COST IABGR COST & MATERIAL

. NOTEs Only the prime oontractor's non unit price work is to be included
under this heading. Use additional shests as necessary to ehow
all items,

wnmw.-.-......o-..--
TMSURANCES___ PERCENT ON LABOR = = = =

S

- oo R XX
A
L

SPRIME CONTRACTOR'S OVERMEAD & PROFIT - - 15% -§ og
SUNMARY

TOTAL OF CONTRACT UNIT PRICE ITEM8 ¢ e e s e e e e v oo oo
TOTAL OF NQN UNIT PRICE ITEMSe = e s e e e v a s o o aeceae-=

mam......-..-.-n----.-.-....-

TOTAL F(R SUBCONTRACTOR'S WORK OTHER THAN UNIT PRICE ITEMS = «

*PRIME CONTRACTOR'S OVERHEAD & PROFIT (N SUBCONTRACTORS WORK~ 6%- o « §
TOTAL AMGINT OF PROPOBAL « e e w e w c c a = = §

Proposals from suboontractors as follows are attacheds
dated L)
dated )
dated $

BEST CONSTRUCTION COMPANY

By [0[ Ire M, Best

*See paragraph 3, page 32. Title President
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CONTRACT PAYMENTS

1. Request for Payment

a. In presenting a request for payment, the Contractor should transmit
by letter to the Local Authority an original and one copy of Form PHA-
1001 and of all other appropriate supporting documents herein named.

b. Where more than one project is covered under a single prime
contract the Contractor is required to submit a separate set of such
forms for each project.

2. Partial Payments

a., Each request for payment shall be supported by the following
documents:

(1) Periodical Estimate for Partial Payment, Form PHA~1001

(2) Schedule of Change Orders (unless none has been approved)
Form PHA-1002

(3) Schedule of Materials Stored (unless no payment is requested)
Form PHA-1003

(4) Summary of Materials Stored (unless no payment is requested)
Form PHA-1004

b. Partial payments for work completed or services rendered are

subject to compliance (prior to payment) with the following require-
ments:

(1) Approval of a satisfactory breakdown of the contract amounts,
Forms PHA-1000a and 1000b

(2) Written designation of a certifying officer for the Contractor

(3) Withholding of retained percentages as set forth in the con-
tract giving cognizance to the fact that after 50 percent com-
pletion, payment in full is permissive and not mandatory.

(4) Completion of the work covered by the payments in accordance
with contract requirements.

(5) An executed and approved Periodical Estimate for Partial Pay-
ment, based on the breakdown value of actual quantities or
portions of contracl work satisfactorily completed, including:

(Cont'd)
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(a) The value of the campleted portion of any change after
authorization by a Change Order or Proceed Order bearing
the signatures required by the contract;

(b) The breakdown of materials suitably stored, if provided
for by the contract.

(6) Such releases or receipts as the Local Authority may require
in connection with any payment.

(7) Certification by the Contractor and his subcontractors that
they have paid rates of wages complying with the terms of the
contract as required by Section 16(2) of the United States
Housing Act, as amended. (See paragraph 4d below.)

Other Contract Payments. No portion of the retained percentage accumu-
lated from monthly partial payments, nor the final balance due, may be
paid to the Contractor without prior written approval of the PHA. The
Local Authority may obtain such approval upon a showing that the con-
tract work has been satisfactorily and substantially completed in
accordance with contract terms and submission of the following docu-
ments in satisfactory form as prepared and submitted to the Local
Authority by the Contractor:

a. Periodical Estimate for Partial Payment, Form PHA-1001, and
supporting documents.

b. Contractor's Certificate and Release as described elsewhere herein.

Periodical Estimate for Partial Payment, Form PHA-1001. This form,
printed on both sides, is to be used by the Contractor in submitting
monthly requests for payment. The form shall be submitted in an origi-
nal and one legible copy to the Local Authority.

The following instructions will assist in preparing Form PHA-1001:

a. Heading. Enter all identifying data required in the caption of the
form. Periodical estimates shall be numbered in sequence
beginning with No. 1.

b. Columns 1 and 2. The "Item Number" and "Description of Item" shall
correspond to the number and descriptive title assigned to each
principal division of work in the "Schedule of Amounts for Contract
Payments," Forms PHA-1000a and 1000b.

c. Column 3. Enter the accumulated value of each principal division of
work completed as of the closing date of the Periodical Estimate.
Enter the total in the space provided at bottom of the column.

(Cont'd)
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d. Certification. On the back of Form PHA-1001, space is provided for
the certification of the Contractor.

(1) The certification of the Contractor includes the analysis of
amounts used to determine the net balance due. In the first para-
graph there shall be entered the name of the Local Authority, the
Contractor, and the date of contract. The calculations used in
arriving at the "Balance Due This Payment" shall be entered on
lines 1 to 16, inclusive, which are self-explanatory.

(2) The Contractor's name and the signature and title of his
authorized representative shall be entered in the space designated
in the certification below line 16.

(3) The latter portion of this certification immediately beneath
line 16, relating to payment of legal rates of wages, is required
by the contract before any payment may be made. However, if the
Contractor does not choose to certify on behalf of his subcontrac-
tors to wage payments made by them, he may modify the language to
cover only himself and attach to the form a list of all subcontrac-
tors who employed labor.on the site during the period covered by
the Periodical Estimate, together with the individual Certifica-
tions of each.

Schedule of Change Orders, Form PHA-1002. This form is to be used by
the Contractor for reporting the detail with respect to approved Change
Orders. It shall be prepared in an original and one copy, attached to
each copy of the Periodical Estimate for Partial Payment, and submitted
to the Local Authority.

a. Heading. A1l identifying data required in the caption of the form
shall be inserted.

b. Recording. Only Change Orders which bear the signatures required by
the contract shall be recorded. Entries shall be made in the appropri-
ate columns under the headings "Additions" or "Deductions."

Schedule of Materials Stored, Form PHA-1003. This form is to be used by
the Contractor, if the contract so provides, to support the Periodical
Estimate for Partial Payment. A separate schedule shall be prepared by
the Contractor for his materials and those of each of his subcontrac-
tors. The form shall be prepared in an original and one copy and
attached to each copy of Form PHA-1004, Summary of Materials Stored
(see paragraph 7 below).

a. Heading. All identifying data required in the caption of the form
shall be entered in the spaces provided.

b. Listing. The listing of materials stored shall correspond to the
arrangement as established on the Schedule of Amounts for Contract Pay-
ments, Forms PHA-1000a and PHA-1000b, and each item will be keyed by
use of the corresponding item number.

(Cont'd)



October Page
1961 CONTRACTOR 'S HANDBOOK 37

8.

¢. Quantity. In the "quantity" column enter the measured quantity or
amount of each item.

d. Unit of Measure. The unit of measure must be that customarily
employed by the building trades in connection with the material
involved.

e. Unit Price at Site. Unit prices of materials stored at the site are
required to be shown, except in instances where materials are invoiced
at a lump-sum price. The unit price for each item shall not exceed the
net purchase price or current market value, whichever is lower. Enter
the unit or lump-sum prices in this column.

f. Total Price. In this column enter the total price of each item
listed in the schedule. (It is suggested that the inventory be
restricted to items of consequential value.)

g. Signatures. The employee of the Contractor, or subcontractor, who
inventories the material and prepares the schedule, shall affix his
signature in the space provided. The representative of the Local
Authority who checks the inventory will affix his signature to
authenticate the document.

Summary of Materials Stored, Form PHA-1004. This form is to be used by
The Contractor to summarize the value of materials stored at the site,
as shown on the schedule, Form PHA-1003. A separate line shall be used
for the Contractor and each of his subcontractors. The form shall be
prepared in an original and one copy, with the pertinent Forms PHA-1003
attached, and shall be submitted to the Local Authority with the
Periodical Estimate for Partial Payment.

a. Heading. All identifying data required in the caption of the form
shall be entered in the spaces provided.

b. Payment Value. There shall be allowed not more than 90% of the
estimated value of such stored materials, and the net amount only shall
be carried to line 13 on the back of the Periodical Estimate for
Partial Payment, Form PHA-1001.

c. Signatures. The employees of the Contractor and of the Local
Authority who prepare and check the "Schedule'" shall also affix their
signatures on the "Summary" in the spaces provided.

For detailed contract requirements see section captioned "PAYMENTS TO
CONTRACTORS" included in the General Conditions.

Forms PHA-1001, PHA-1002, PHA-1003, and PHA-1004 will be furnished by
the Local Authority. The attached specimen copies are for information
and are illustrative only.
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PHA 001 Ponn Arrnevee
June WSO Ovoser Dontas Mo, 63-7840,9
PUBLIC HOUSING ADMINISTRATION
HOUSING AND MOME FINANCE AGENCY
PERIODICAL ESTIMATE FOR PARTIAL PAYMENT
Chestertown Housing Authority
T T tTmT e TNane of Ounar)
PERIONICAL ESTIMATE NO.. .3 ___ FOR PERIOD May 1, w8 1o Junel, 60
rrosect _Lakeviow Dwellings, Chestertown b, Missouri pmosect wo, __ M0-19-2
(Neamo} {Loc ation)
wane of contracron__Best Construction Company contract o, _AB-62
ITEM NO. DESCRIPTION OF ITEM COMPLETED TO DATE
m (¢} 3
1 Bond $ 08500
2 General Conditione 3630
) Demolition & Clearing 1700
h General Excavation 6355
S Pooting Excavation 2900
6 Backfill 850
8 Concrete Foundations 6400
9 Concrete Superstructures LS00
10 Reinforcing Steel 1875
1n Waterproofing & Dampproofing 1400
13 Structural Steel 500
1 Masonry 15000
17 Metal Windows 9300
20 Rough Carpeatry 3500
2 Meta) Bucke 2400
35 Plumbing 5600
38 Electrical 1300
ks Storm Sewers 1200
W6 Sanitary Sewers 1450
b7 Water Distribution S00
YALUE OF CONTRACT WORK COMPLETED TO DATE s 78,860

Trans/ev ths tota to Line 3
on back of ths sheet.
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PENALTIES

Section 1001 of Title 18, U.S.C., provides: *Whaever, In eny motter within the jurtediction o any department ot ogency of the United
Stetes knowingly and willully foleifies, conceols or covers up by any trick, scheme, or device o moteriol lact, or mokes any felee,
Hetitlous o fraudulent e of tep lons, of mokes of uses any folse writing or documant knowing the seme fo contein eny

folee, flctin or frovdul + or entry, sholl be fined not mare thon 310,000 or Imprisoned not mere thon five yoors, o beth,®

CERTIFICATION OF THE CONTRACTOR OR MIS DULY AUTHORIZED REPRESENTATIVE

According to the best of my knowledge ond bellef, | cortify thot oll Items ond amounts shown on the fece of this perlodical estimete
oo corrach) thot oll work hae been performed and moterial supplied In fult accordance with the terms end conditions of the contrect

between the_Chestertown Housing Authority and Best Construotion Company
{Name of Oumer) {Contractor)

,,.,“____!_'Qn_;u_"_’s’ﬂ_,_ 10 60 , ond duly authorized deviotions, substitutions, alterotions, ond additions; thet the
foltewing |9 @ true ond correct 1 of the contrect t up to ond Including the Yast dey of the perted covered by this eetle
mats, and thet no port of the “Balence due this poyment® has been recelved:

1. Originel controet OMOUNt , v o o v oo vvssrorssnsensorssrsssassns s.......QJ.Q:IZﬁAQQ...........
APPROVED CHANGE ORDERS:

2. Additions (rotel, Col. 3, Form PHA.1002) $...20900,00. ...

3. Deductions (votel, Col. S, Form PHA.1002) $_1,000,00  (net) 1,500,00

4. CURRENT ADJUSTED CONTRACT AMOUMT (e 1 plus of minus net Nne 3} 3....... 3382626400

COMPUTATION OF BALANCE OUE THIS PAYMENT
70,060.00

S, Velve of contract work completed 1o dote (from other side thie form) 3,
COMPLETED UNDER APPROVED CHANGE ORDERS: h

[ X Additiens (frem Col. 4, Form PHA.1002) S.-....’...s.?..'m.....

1. Deductions {lrom Col. 8, Form PHA.1002) $ 1,000.00 (net) § hS0.00

0. Totel volus of work in place (line 3 plus or minus het line 7) s 7’,310.&

9. LESS: Retalnege, OO L S S ) 7,931.00

10, Not emount sarned o dete (lina Blasas line M .o vv v vnvcrrveronns '.........11037.2&%.......................-

11, LESS: Praviovsly eerned (tine 10, lest Poriodicel Eotimete) vo v v vvs oo ) 39021°0m

12, Net amount due, work In ploce (line 10 Jese llne 10}, . ovvvnvivsnnans s.........32¢16.2AQQ........................

VALUE OF MATERIALS PROPERLY STORED:

13, At close of his ported (rom Form PHA.I0GK) 3. 3RRa50A00......

1, LESS: Allewed lost poried oo ooreens 5. T0,435.00.......

185 1 {4 } from flowed lost period, s o e oo vonsssnnes % h5.161.®

1. BALANCE DUE THIS PAYMENT ..o evvsvnornsronsose PO A 13 5 (X TR
| FURTHER CERTIFY thot oll juet ond lowful bills egainet the wndersigned ond his subcontractors for lobor, moteriol, end equipment
employed In the perf of this t hove been patd In full In occordance with the terms and conditions of s01d contract, ond
thet the underelgned ond his evb o hove pliad with, or that there Is anheneat dispute with respect to, the lebot provistens
of eold controet,

Best Constructiom Company 8, /8/ John H, Brown
(Name of Contractar) (Sig of Auth d Rep )

Dete___J00®_5) 10 60 Tute___ Superintendent

CERTIFICATE OF AUTHORIZED PROJECT REPRESENTATIVE AND OF CONTRACTING OFFICER

EACH OF US CERTIFIES thot he hos checked ond verified this Periodicol Eostimete No, .3_’ thet te the best of hls hnowledge ond
belief it te @ true stetoment of the value of work performed ond materiel supplied by the Controcior; thot o)l work ond material included
In this eetimote hes been inspected by him or by his outhorized ossistonts; and that such work hos been performed or supplied In full
escerdance with the Drewinge end Specificetions, the terms ond conditions of the Contract, end duly authorized deviations, svbetitue
tions, slteretions, ond additions, oll of which hove been duly Q.ppvevodu

We, thetefore, opp o8 the *Bal Due This Poyment® the tof § 17.320,00 .
/s/ Barold M, Barris, Clerk of the Works /8/__John Doe
Auiborized project reproseniane Coniracting Officer

Dete _June 6.1@ Oote _June 8,1@

A S s s a HHP A-PHA, WAIN. O.C.
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PHA.1002
Septomher 1989 Form Approved

Budget Buweou No. 81 RAI? 2
PUBLIC HOUSING ADMINISTRATION
HOUSING AND HOME FINANCE AGENCY

SCHEDULE OF CHANGE ORDERS

Chestertown Housing Authority

{Nome of (huner)

Supporting Periodicol Estimote for Portial Payment No. 3 —
For Pariod My, , w60 June 1, , 1960
Project __lakeview Dwellings Project, Chestertown L, Missouri Project No. _Mo-19-2
(Name) {Location)
Name of Contractor Best Construction Company Contract No. AB-62
APPROVED ADDITIONS DEDUCTIONS
CHANGE ORDERS
CHANGE ORDER OATED TOTAL AMOUNT VALUE OF WORK TOTAL AMOUNT
NO. OF CHANGE ORDER | COMPLETED TO DATE OF CHANGE ORDER
m 2 A ) (s)
1 3-12-60 1000 1000
2 3-17-60 800
) 3-21-60 7100 200
L 45~ 60 200
S h-2k<60 No change in| contract price
6 L-14-60 koo 00
I 4-23-60 Disapproved
8 S- 2-50 koo 250

TOTALS 2,500 1,450 1,009 !

- -
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Form Approved
Budget Bureow No. 63-R430.3

puAl00) PUBLIC HOUSING ADMINISTRATION
optomber HOUSING AND HOME FINANCE AGENCY Sheot _ L of_ 1  eheets

SCHEDULE OF MATERIALS STORED

Chestertown Housing Authority

(Name of Oumer)
Supporting Periodical Estimate for Portiol Payment No, 3
ForPoriod _____May 1 ,196Q+10 June 1, 1960
Project Lakeview Dwellings Project, Chestertown 4, Missouri prgject No, . M0-19-2
{Location)
Name of Prime Con"oc'o' Best Construction Company Controct No, ___AB-62
Nome of Subcontroctor ansa Subcontract No, __=s=e
rem uo.‘l OESCRIPTION AND QUALITY QUANTITY e | YL ee | rorar pmice
AMOUNT CARRIED PORWARD - - - -« —— = o == oo == '
10 | Reinforeing Steel Y Tons $2us5.58 | § 982
Wire Mesh 1,000 Sqs., 4,15 4,150
14 {Concrete Block 75,000 Ea, 0.27? 20,250
Brick 500 M 125,30 62,650
17 |Metal Windowe 1,200 Ea. 27.22 | 32,66k
20 | Lumber 20 M, Ft.Bm, 133.40 2,668
21 |Metal Bucks 211 Ea. 14,13 2,981
TOTAL AMOUNT OR AMOUNT CARRIED FORWARD - - - - - o cc -~ oo - s 126,345

Propored by /s/ Harold R, Greene 622219 60 Checkodby [9/ Harold H. Harris 6-3- 9 60
%y Rep (Ouner’s Reprasensative)

¢ As identified in SCHEDULE OF AMOUNTS FOR
CONTRACT PAYMENTS, Form PHA-1000s and b. e 00000t
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PHA.1003 PUBLIC HOUSING ADMINISTRATION

September 1959

HOUSING AND HOME FINANCE AGENCY

Form Appraved

Budget Bureou Ne. §3.R438.)

SCHEDULE OF MATERIALS STORED

Chestertown Housing Authority

{Neme of Owner)

Supporting Periodical Estimate for Portial Poyment No,

ForPeriod ______May 1l 1960+

June 1, 1960

Project Lakevxe;;i Dwellings Project, Chestertown 4, Missouri Project No. __M0-19-2
ame) [

'Location)

Sheot _1__ of __1_ sheets

Nome of Prime Contro Best Construction Company Comtroct No. ____AD=62
Nome of Subcontractor Sanitary Plumbing Company Subcontroct No. 3
iTen wo. OESCRIPTION AND QUALITY QUANTITY .‘.‘:"\"::! U et | roraL eaice
AMOUNT CARRIED FORWARD - - - - = =« - m e om e s
35 4" Soi) Pipe 1,500 |Lin, Ft, 0.53 $ 795
2" Soil Pipe 600 |Lin. Ft, 0.42 252
3/b* Copper Pipe 2,000 |Lin, Ft, 0.3172 634
Fittings, lead, oakum & solder 1 |Lot 1,350,00 1,850
46 4" Sewer Pipo 600 |Lin. Ft, 1.30 780
1 ¥4 2" vater Pipe 500 |Lin, Ft. 3.00 1,500
TOTAL AMOUNT OR AMOUNT CARRIZD PORWARD ~- - ~ = - oo oo oo = s $5,811

Proporad by [S/Harold R. Greene  G-24¢ 60
{Contrector’s Representative) -

¢ Ae idontified in SCREDULE OF AMOUNTS FOR
CONTRACT PAYMENTS, Form PHA-1000e end b.

Chocked by L5/ Harold H. Harris o-3- 19 60
{Ouner’es Represensative)

oy se0en
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PHA.100)
Soptember 1989

PUBLIC HOUSING ADMINISTRATION
HOUSING AND HOME FINANCE AGENCY

SCHEDULE OF MATERIALS STORED

Chestertown Housing Authority
(Nema of Owner)

Supporting Perlodical Estimate for Portlel Poyment No,

ForPorod ____Mav 1 , 196Q+e June 1 , 1950

Porm Approved

Budget Buresu Ne, $3-R630.

Sheet _1 of

Lakeview Dwellings Projeot, Ch
Project T ng Jeot, -

Lovetion)

_l_. shoots

estertown 4, Miasouri Project No. M0=19-2

Nome of Prime Controctor Beat Construotion Company Controct No, _AB=62
Nome of Subcontractor Volte Electrio Supply Company ___ Subcontract No. b
hrew no.'i DESCAIPTION AND QUALITY | QUANTITY e v et | roraL emice
AMOUNT CARRIED PORWARD =« « e e e v mm oo ’
8 R, C, Wire 40,000 | Lin, Ft, ] 12,75/M 510
Fittings, Fixtures & Hardware 1| Lot 1375.00 1,375
49 Transformers 2 | Ea, 275.00 550
OSwWP 300 | Lbs. 0.35 105
Fixtures 7 | Ea. 8.52 60
Hardware 1] Lot 350,00 Js0
TOTAL AMOUNT OR ANOUNT CARRIED PORVARD < mc o ccemuen - 2,950

Propered by

(Contraster’s Reproseniative) [{ r's Resresentative)

® Ae idemified in SCHEDULE OF AMOUNTS FOR
CONTARACT PAYMENTS, Form PHA-1000s and b.

/s/ Harold R, Oreene 6-2- , 60 ., .., vy _[8/ Harold H, Harrie 6-3- 60

*0 000en
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Form Approved
PHA. 1004 Rudget Bureov No. 63-R6I1.D
June 1959 PUBLIC HOUSING ADMINISTRATION
HOUSING AND HOME FINANCE AGENCY 1 1
Shoot L __ ot .2
SUMMARY OF MATERIALS STORED
Chestertown Housing Authority
- ° ‘N.“ .' owﬂ—.:i_- Tt/
Supporting Periodical Fatimete for Partial PaymentNo. ___ 3 ___
Forperiad__.__ .. Mayl 1960, ¢ June 1, 1960
Project Lakeview Dwellings Project, Chestertown 4, Missourt =~ _ pryjectNo. MO 19-2
T T T e T T (Cocorton)
Nome of prime contractor__Best _Construction Company ___ e - eeeeu.—— Contract No, AB-62
NAME OF CONTRACTOR OR SURCONTRACTOR AMOUNT
PRIMF. CONTRACTOR:
Best Construction Company
Reinforcing Steel $5,132
Masonry Material 82,900
Metal Windows 32,664
Lumber 2,668
Metal Bucks 2,981
$126,945
SURCONTRACTOR:
Sanitary Plumbing Company
Soil Fipe, Water Pipe & Fittings $3,50
Sewer Pipe 780
Water Main Piping 1,500
$5,611
Volts Electric Supply Company
Wire, Fittings, Fixtures & Hardware (Interior) $1,885
Electric Distribution Materials (Extertor) 1,065
$2,950
Torel $135,106
Lenn 10% 13,510
Net $121 » 596
Prepared by /e/ Harold R. Greene 6-2- 19 60 Checked by [3/ Harold H. Harris  6-3- 19 60

FCERTIFY THAT 1 or my authorized representatives have examined ond checked in detsil the invoices repreeenting the cost

of materiale set forth in appended "Schedule of Materials Stored,” Form PHA-1003, dated

June 2,

. 1960

Best Construction Company _

(Centracter}

submitted by .___.

cmmecee——— , COnSistng of — 2 eheets with en indicated coet

1960

of $.135,106 + ond find that the net unit pricea aet forth in snid achedule are the same or less then the invoices examined,
and that such materials were suitably stored at the site of the development ae of _. June 8,
Chestertown Housing Authority By /s/ John Doe

(Neme of Owner)

_June 8 4460

(Avtherteed Repreventetive)
Contracting Officer

(Trle)

o900 8% %0 8
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CONTRACTOR'S CERTIFICATE AND RELEASE

One of the conditions precedent to the payment of any part of the
retained percentage accumulated from monthly payments or the final
balance .due is that the prime Contractor shall furnish the Local
Authority with a release in satisfactory form for all claims against
the local Authority except those specifically set out in such release.

Such CERTIFICATE AND RELEASE is to be in conformity with the attached
form appropriately filled out as indicated. Under paragraph "1" there
i8 to be entered the undisputed amount remaining unpaid under the
contract, including the contract retention, and under all approved
Change Orders as determined by consultation and agreement between the
Local Authority and the prime Contractor prior to the preparation of
the release. In paragraph "2" space is provided for the prime
Contractor to list separately each unsettled and disputed item, a brief
identifying description of each, and the amount claimed for each item.
These items may include Change Orders in process but not yet finally
approved, etc.

At least three full completed and noterized copies of the Certificate
and Release are to be furnished the Local Authority.

The contract requirements concerning the foregoing CERTIFICATE AND
RELEASE are contained in the section of the General Conditions
captioned "PAYMENTS TO CONTRACTOR."
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FORM OF (ONTRACTOR'S CERTIFICATE AND RELEASE

CERTIFICATE AND RELEASE

Page of
FROM: (name of contractor) - =
TO: {name of owner)
REFERENCE: CONTRACT NO. ENTERED INTO THE DAY
OF . 19 ' RETWEEN THE

{name of owner)

oF (city) (state) ,

HEREINAFTER CALLED THE LOCAL AUTHORITY,

AND {name of contractor) s

OF (eity) {state) R

HEREINAFTER CALLED THE CONTRACTOR,

FOR THE (type of construction)
OF (name of project), PROJECT NO. ,
LOCATED IN  (city) R {state) .

1. The undersigned hereby certifies that there is due and payable
under the contract and duly approved Change Orders and modifications the
undisputed balance of § .

2. The undersigned further certifies that in addition to the amount
get forth in paragraph 1 hereof there are outstanding and ungettled the fol-
lowing items which he claims are just and dve and owing by the Local Authority
to the Contractor:

a
(b)
(e)

{Itemize claims and amounts claimed. 1If none, so state.)

3. The undersigned further certifies that all work required under this
contract including work required under Change Orders numbered
has been performed in accordance with the terms thereof, and that there are no

AN—A—A
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N N /\/ Page__of _

claims of laborers or mechanics for unpaid wsges arising out of the performance
of this contract, and that the wage rates paid by the Contractor and all Sub-
contractors were in conformity with the contract provisions relating to said
wage rates.

b. Except for the amounts stated in paragraphs 1 and 2 hereof the under-
signed has received from the Local Authority all sums of money payable to the
undersigned under or pursuant to the aforementioned contract or any change or
modification thereof.

S That in consideration of the payment of the amount stated in paragraph
1 hereof the undersigned does hereby release the Local Authority from any and
all claims arising under or by virtue of this contract except the amounts
listed in paragraph 2 hereof; provided, however, that if for any reason the Local
Authority does not pay in full the amount stated in paragraph 1 hereof, said
deduction shall not affect the validity of this release, but the amount so de-
ducted shall be automatically included under paragraph 2 as an amount which
the Contractor has not released but will release upon payment thereof. The Con-
tractor further certifies that upon payment of the amounts listed in paragraph
2 hereof, and of any amount which may be deducted from paragraph 1 hereof, he
will release the Local Authority from any and all claims of any nature whatsoever
arising out of said contract or modification thereof, and will execute such
further releases or assurances as the Local Authority may request,

IN WITNESS WHEREOF, the undersigned has signed and sealed this instrument
this day of s 19 .

(name of contractor) (SEAL)
_(sipgnature and title of officer)

!Affiant) s being first duly sworn on oath, deposes and says, first, that
e 13 the title! of the Sname of contractor) , second, that he has
read the foregoing Certificate and Release by him subscribed as Stitlez
of the _ (name of contractor) .
Affiant further states that the matters and things stated therein are,
to the best of his knowledge and belief, true.

(signature of affiant)

Subscribed and sworn to before me this day of s 19 o

(notary)

My commission expires {date) .
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FORM OF CONTRACTOR'S CERTIFICATE AND RELEASE FOR EQUIPMENT CONTRACTS

(Not to be used if contractor has employed labor on the site)

CERTIFICATE AND RELEASE

FROM: (name of contractor) ;
TO: ’
REFERENCE: Contract No. , dated for the furnishing and
delivery of (number and type of equipment) for
(name of project) , Project No. ,

located in (city and State) .

KNOW ALL MEN BY THESE PRESENTS:

1. The undersigned hereby certifies that all work required under
said contract, including work required under Change Orders Nos.
has been performed in accordance with the terms thereof and that no
claim of any nature is outstanding, and

2. That there is due and payable under the contract and duly
approved modifications thereof the balence of $ , and

3. That in consideration of the payment of the amount stated
above the undersigned does hereby release the _(corporate name of
Local Authority) from any and all claims of any nature whatsoever
arising out of this contract or any modification thereof.

IN WITNESS WHEREOF, the undersigned has signed and sealed this
instrument this day of , 19 .

(name of contractor) (SEAL)
(signature and title of officer)

(Affiant), being first duly sworn on oath, deposes and says, first,
that he is the Stitle! of the (name of contractor), second that he
has read the foregoing Certificate and Release by him subscribed as

(title) of the (name of contractor) .

Affiant further states that the matters and things therein stated
are, to the best of his knowledge and belief, true.

(signature of affiant)

Subscribed and sworn to before me this day of s 19 .

(signature of notary)

My commission expires (date) .
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